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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

DATE: 10/16/92

FROM: BRAD BENNING, OSC, EERB, RESPONSE SECTION #2, U.S. EPA

TO: R. BOWDEN, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL..(VIA FAX)
D. BRUCE, SECT. CHIEF, EERB, US EPA, CHICAGO, IL (VIA FAX)
S. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL (VIA FAX)
M. O'MARA, ESS, US EPA, CHICAGO, IL (VIA FAX)
T. LESSER, OPA, US EPA, CHICAGO, IL (VIA FAX)
T. JOHNSON, US EPA, OSWER, WASHINGTON D.C (VIA FAX)
U.S. COAST GUARD, DISTRICT 9 (VIA FAX.)
U.S. FISH AND WILDLIFE SERVICE, IL (VIA FAX)
R. O'HARA, IEPA (VIA FAX)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL

POLREP: POLREP 16

SITE NO: RK
D . O . NO: 7460—05-230
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NOT ON THE NPL
STATE NOTIFICATION: IEPA
STATUS OF ACTION MEMORANDUM: SIGNED ON 06-18-92
START DATE: 06/01/92

1. SITUATION: 10/10/92 - 10/16/92

WEATHER: SUNNY and PARTLY CLOUDY, 50 - 65 F.

The Lanson Chemical site is located at 31st Street and Figgott
East St. Louis, Clair County, IL. The 5-acre site consists of a
main building containing several process storage tanks, an
outside bermed area containing process storage tanks, and a
storage shed. The site was found to contain 45 process storage
tanks and 46 drums and containers/ The site is located in a
residential area.

The facility at one time produced alkyd resins and emulsion
copolywers used in formulating paints and floor waxes. In
addition, the facility may have stored or handled PCB-containing
capacitor oils at the site, accounting for PCBs being found in
on-sito soil samples and tank samples.



The site is estimated to have approximately 100,000 gallons of
mostly resin-like waste, with half being PCB contaminated.

2. ACTIONS TAKEN

The majroity of the week has been spent compositing PCB
contaminated wastes into drums. Tanks which were too thick to
pump were heated up with steam coils and then pumped through heat
transfer pipes and then into drums. Four tanks were pumped out
in th:Ls manner. Three tanks were emptied with the use of the
vacuun truck. The vacuum truck was decontaminated, wipe sampled
to confirm proper cleanup level, and then demobed from site.
Approximately 150 drums were generated this week.

Empty tanks were decontaminated. A composite sample of tank T045
and the resin found buried on site was sent to Aptus for disposal
quotes and approval on incineration and/or fuels blending of this
material.

3. FUTURE ACTIVITIES

- Arrange for disposal of PCB- contaminated liquids.

- Decontaminate all tanks, cut and send metal to scrap yard.

- Ship PCB solids and debris.

- Decontaminate building structures as appropriate.

- Take confirmation samples for PCB's to determine status of
clean-up work.

4. COSTS (eetimated as of 09/30/92)

ERCS TAT
AMOUNT BUDGETED $565,000.00 $73,000
COSTS TO DATE $562,602.40 $56,380.43
AMOUNT REMAINING $ 2,397.60 $17,619.57



WASTE DISPOSAL TABLE

WASTE
DESCRIPTION

Asbestos

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

DATE OF
DISPOSAL

08-11-92

09-01-92

09-03-92

09-10-92
.'

09-14-92

09-21-92

QUANTITY

194 bags
31 bundles

5100 gal.

5200 gal.

5250 gal.

5000 gal.

71 drums

MANIFEST *

FCA *
1766

IL3369058

IL4588352

IL3504150

IL3504151

IL3366997

FACILITY

Hillsboro Litchfield
Landfill, Litchfield.
IL

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending) |

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)




